Virginia Wireless E-911 Services Board
Project Management Monthly Activity Report

Vendor:
Region/Locality:
Period:

GeoComm

Campbell County

February, 2003

3/21/2003

Activity Report

. % Total Hours
Task Locality Complete Hours this period Comments
Active Tasks

Reviewing MSAG, coordinating MSAG changes Campbell Co. 31.5 7.5 Ongoing - related to wireline too
Prepare overall action plan Campbell Co. 100 2.5 1

Review mapping RFP issues Campbell Co. 3.75 0.75

Investigate CPE issues Campbell Co. 19.75 8.25

PSAP visits & coordination Campbell Co. 7 0

911 Service Provider (Sprint) issues Camblell Co. 15.5 6

Coordinate wireless carriersand 3rd party agents Camblell Co. 5 1

Admin activities Camblell Co. 17.5 2

TOTAL 102.5 26.5

Completed Tasks

Issue

Issues of Importance
Actions Proposed to Resolve Issue

Comments

ordered

Major confusion within Sprint (LEC) regarding whether
or not the CAmpbellCo CPE is or is not Phase 1/2
ready. Turns out they thought it was, but it never got
upgraded by Positron. Upgrade cards have now been
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